

OLIS PROJECT DASHBOARD

LINE NUMBER	PROJECT	2027 IT PLAN	SECTION MANAGER	OVERALL STATUS	TARGET COMPLETION DATE	ACTUAL COMPLETION DATE	RESOURCE STATUS	COMMENTS
1	Microsoft Copilot	No	Sky Foster	In Progress	Jun 2026		Red	License costs allocated in IT Plan, No scope analysis could be completed prior to project start. Target date updated to June 2026.
2	Committee Explorer	Yes	Audrey Hinman	In Progress	Jul 2026		Green	Dependency: Saved filters in Bill Explorer
3	Vote History	Yes	Audrey Hinman	In Progress	Jul 2026		Green	Dependency: Bill Explorer
4	Media Explorer - Floor Sessions (Advanced Agenda)	Yes	Audrey Hinman	In Progress	Dec 2026		Green	25% Complete
5	Managed Detection and Response (MDR)	Yes	Chris Silvonen	In Progress	Aug 2026		Green	
6	Multifactor Authentication for M365	Yes	Sky Foster	In Progress	Oct 2026		Green	Piloting internally and fleshing out the registration campaign for broader adoption
7	Legislator Explorer	Yes	Audrey Hinman	In Progress	Jul 2026		Green	Dependency: Saved filters in Bill Explorer
8	Bill Explorer	Yes	Audrey Hinman	In Progress	Jul 2026		Green	
9	Session Application Suite (Core 9)	Yes	Audrey Hinman	In Progress	Nov 2026		Green	Propylon delivery of code is late
10	Session Reports	Yes	Alysa Semans	In Progress	Oct 2026		Green	
11	Electronic Authentication and Validation (UELMA)	Yes	Sky Foster	Planned	Oct 2026		Green	
12	Legislator Portal	Yes	Audrey Hinman	Planned	Dec 2026		Yellow	On Hold until Resoruces are available
13	Full LAWS/LAWS II System Operational Testing	No	Audrey Hinman	On Hold	Oct 2026		Red	
14	Legislator Locator	Yes	Audrey Hinman	Complete	Aug 2025	Aug 2025	Green	
15	Legislative Public Participation	Yes	Audrey Hinman	Complete	Aug 2025	Aug 2025	Green	
16	Website Home Page	Yes	Audrey Hinman	Complete	Sep 2025	Sep 2025	Green	
17	Post Session Publications	Yes	Alysa Semans	Complete	Sep 2025	Feb 2026	Green	
18	Windows 11 Upgrade	Yes	Cyndie Lockett	Complete	Sep 2025	Nov 2025	Green	
19	Fiber Optic Lines in Hearing Rooms	Yes	Sky Foster	Complete	Feb 2026	Feb 2026	Green	
20	Vote System Daktronics Display Controller Upgrades	Yes	Sky Foster	Complete	Feb 2026	Feb 2026	Green	
21	Session Application Suite - MCA Management	Yes	Audrey Hinman	Complete	Feb 2026	Feb 2026	Green	
22	Media Explorer - IPTV Implementation	Yes	Audrey Hinman	Complete	Mar 2026		Yellow	

OLIS PROJECT DASHBOARD

LINE NUMBER	PROJECT	2027 IT PLAN	SECTION MANAGER	OVERALL STATUS	TARGET COMPLETION DATE	ACTUAL COMPLETION DATE	RESOURCE STATUS	COMMENTS
23	Document Management Integration (DMI)	Yes	Audrey Hinman	Complete	Mar 2026	Feb 2026	Green	
24	Disaster Recovery Environment Relocations	Yes	Sky Foster	Moved to 2029	28/29			Dependency: Virtual Host Replacement project, Deprioritized, moved to 2028/29 IT Plan
25	VOIP Telephone Migration	Yes	Sky Foster	Moved to 2029	28/29			Deprioritized, moved to 2028/29 IT Plan
26	PC Replacements for Session Staff	Yes	Cyndie Lockett	Moved to 2029	28/29			Deprioritized, moved to 2028/29 IT Plan